! + LWl

Approved For Release 2006/11/04 : CIA-RDP81B00878R 0020003006273

SECRET  SM®C oc. No. 151x5. 1094

Copy /of 2

Page sof |

May 15, 1958 DEs 0137
COPY/ on\

Dear Dan:

Enclosed are the monthly delivery status reports and project fund status
reports. The delivery status reports cover System 1, 3, 4 and Data Reduction
Equipment as of April 28, 1958. The project fund status for Contracts A-101,
A-102 and A-103 is shown as of March 31, 1958.

Completion of Spare and Support Equipment Lists has been advanced for
reason of delay in procurement of a few short supply items.

The last of the System 1 C5's and C6's continues to be delayed in order to
complete the laboratory and field tests. A lack of available test time has caused
interference in delivery of the last B unit. '

The System 4 schedule has been moved further ahead because the test
chamber was not available when required.

Delivery of the Data Reduction Equipment C & E Racks has been hampered
for lack of available test time. The problem of the chart recorder pen in the
¥ rack has not been resolved and so a firm schedule is not possible, The G, H,
J and K racks were used in conjunction with the field evaluation of System 4
Serial No. 103 and are now being system tested.

The Contract A-101 cost report does not include Amendment No. 15. As
of March 31, 1958, the percentage of costs incurred and committed of Amendment
No. 15 funding was 92. 0%.

. Sincerely,
M 2541 A
Sid
Enclosures:
Project Fund Status - A-101, A-102
and A-103 (2 copies each)
Contract A-101 Cost Report (2 copies) )& ’50\
Copies 7a, 7b and 7c of following: . %
CMCC Doc.No. 221x5. 7A ‘JQS

CMCC Doc.No. 221x5.4 Rev. 1
CMCC Doc.No., 221x5.11A
CMCC Doc.No. 221x5. 3B
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